

	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1	Course Units Transition Project	489 days	Tue 2/10/09	Thu 9/30/10		
2	Milestone: Curriculum Clean Up Complete	0 days	Tue 6/2/09	Tue 6/2/09		
3	Milestone: Course Units Transition Project Start	480.14 days	Tue 2/10/09	Tue 9/21/10		
4	Planning & Scoping	5 days	Tue 6/2/09	Mon 6/8/09		
5	Project Charter	2 days	Tue 6/2/09	Wed 6/3/09		PM,SPONSORS,C
6	Project Work Plan	3 days	Wed 6/3/09	Mon 6/8/09	5	PM
7	Project Management	480.14 days	Tue 2/10/09	Tue 9/21/10		
8	Team Status Meetings - weekly or bi-weekly recurring task	5 days	Tue 6/2/09	Mon 6/8/09		PM
9	Steering Committee Meetings - monthly recurring task	3 days	Tue 6/2/09	Thu 6/4/09		PM
10	Risk & Issues Log - weekly or bi-weekly reviews recurring task	3 days	Tue 6/2/09	Thu 6/4/09		PM
11	Project Reporting - recurring tasks	480.14 days	Tue 2/10/09	Tue 9/21/10		
12	Project Team Report	480.14 days	Tue 2/10/09	Tue 9/21/10		
56	Stakeholder Report	471 days	Mon 2/16/09	Wed 9/15/10		
77	College Reports	474.43 days	Tue 2/10/09	Tue 9/14/10		
96	Configuration & Testing	292 days	Tue 6/2/09	Tue 5/25/10		
97	Test Strategy All Systems	3 days	Tue 6/2/09	Thu 6/4/09		
98	PeopleSoft Student Administration	94 days	Wed 6/3/09	Fri 9/25/09		
99	Coordinate PS-SA, PS-TECH, PS-SF testing activities	2 days	Wed 6/3/09	Fri 6/5/09	5	Lisa
100	Develop PS Conversion & Configuration Plans	2 days	Wed 6/3/09	Fri 6/5/09	5	Benita
101	Review Conversion Data & Identify Exceptions	2 days	Wed 7/22/09	Fri 7/24/09	100FS+38 days	CC_ALL
102	Develop Technical Solution for Conversion & Apply in Test Database	8 days	Thu 8/20/09	Mon 8/31/09	100FS+62 days	PS-TECH
103	Develop PS SA Test Scripts	5 days	Mon 8/24/09	Fri 8/28/09	101FS+24 days	Benita
104	Perform PS SA Testing	18 days	Fri 8/28/09	Mon 9/21/09	103	Benita,Deloitte
105	Support PS SA Testing Efforts	5 days	Mon 9/21/09	Fri 9/25/09	104	PS-TECH
106	Resolve PS SA Issues	5 days	Mon 9/21/09	Fri 9/25/09	104	Benita,Deloitte
107	PeopleSoft Student Financials	38 days	Mon 8/24/09	Thu 10/8/09		
108	Develop PS SF Test Scripts	3 days	Mon 8/24/09	Thu 8/27/09	101FS+24 days	Maxine
109	Input Student Records Data to Support SF Testing	3 days	Mon 9/21/09	Thu 9/24/09	108,104	Benita
110	Perform PS SF Testing	7 days	Thu 9/24/09	Fri 10/2/09	108,109	Maxine
111	Resolve PS SF Issues	5 days	Fri 10/2/09	Thu 10/8/09	110	Maxine

CS							
	Task Name	Duration	Start	Finish	Predecessors	Resource Names	4, '09
							T W T F
111	Resolve PS SF Issues	5 days	Fri 10/2/09	Thu 10/8/09	110	Maxine	
112	TPHi / Ad Astra	1 day	Tue 6/2/09	Tue 6/2/09			
113	Test data coming from PS to TPHi / Ad Astra	1 day	Tue 6/2/09	Tue 6/2/09		AB	
114	Web Calendar	1.14 days	Tue 6/2/09	Tue 6/2/09			
115	Analyse current recordset, scripts and interfaces	1 hr	Tue 6/2/09	Tue 6/2/09		WC-TECH	
116	Develop scripts to draw units into recordset from catalog	6 hrs	Tue 6/2/09	Tue 6/2/09	115	WC-TECH	
117	Test scripts	1 hr	Tue 6/2/09	Tue 6/2/09	116	WC-TECH	
118	Media Updates & Modifications	292 days	Tue 6/2/09	Tue 5/25/10			
119	Analyse impact on Print Calendar	0.5 days	Tue 6/2/09	Tue 6/2/09		CC	
120	Analyze & test mods to My NSCC pages (units to credits)	2.5 days	Tue 5/18/10	Thu 5/20/10	106FS+190 days		
121	Analyse impact on other media (non-curricular)	0.5 days	Tue 6/2/09	Tue 6/2/09		CC_ALL	
122	Modify & support testing to My NSCC pages (units to credits)	3.5 days	Thu 5/20/10	Tue 5/25/10	120	PS-TECH	
123	Modify process documentation	1 day	Tue 6/2/09	Tue 6/2/09		CC	
124	Curriculum Database	95 days	Tue 6/2/09	Fri 9/25/09			
125	Create new TLM curriculum testbed	2 days	Tue 6/2/09	Wed 6/3/09		CS	
126	Consult with TLM tech support regarding update methodology	2 days	Wed 6/3/09	Fri 6/5/09	125	CS,TLM-TECH	
127	Develop test extract for use in performing TLM update to units	1 day	Thu 9/24/09	Fri 9/25/09	109	Benita	
128	Develop technical solution for conversion of TLM units data to match extract	5 days	Fri 6/5/09	Thu 6/11/09	126	CS	
129	Develop Test protocol for testing results of unit update	1 day	Thu 6/11/09	Fri 6/12/09	128	CS	
130	Test results of unit update	2 days	Fri 6/12/09	Tue 6/16/09	129	CS	
131	Deployment & Quality Assurance	201 days	Tue 6/2/09	Tue 2/2/10			
132	Change Management Plans & Execution	201 days	Tue 6/2/09	Tue 2/2/10			
133	Communications Plan All Systems	2 days	Tue 6/2/09	Wed 6/3/09		SPONSORS,COMI	
134	Training Plans	201 days	Tue 6/2/09	Tue 2/2/10			
135	Coordinate PS-SA, PS-SF training activities	1 day	Wed 1/27/10	Thu 1/28/10	106FS+100 days	Lisa	
136	Develop & Implement PeopleSoft SA Training Plans	3 days	Wed 1/27/10	Mon 2/1/10	106FS+100 days	PS-SA	
137	Develop & Implement PeopleSoft SF Training Plans	5 days	Wed 1/27/10	Tue 2/2/10	106FS+100 days	Maxine	
138	Develop and incorporate modifications to CC Orientation	1 day	Tue 6/2/09	Tue 6/2/09		CC	
139	Develop PD material for Curriculum Unit	1 day	Tue 6/2/09	Tue 6/2/09		CC	
140	Develop and implement Curriculum Database Training Plan (Penny to con	1 day	Tue 6/2/09	Tue 6/2/09		CS	

CS							
	Task Name	Duration	Start	Finish	Predecessors	Resource Names	4, '09
							T W T F
140	Develop and implement Curriculum Database Training Plan (Penny to con	1 day	Tue 6/2/09	Tue 6/2/09		CS	
141	Deployment Plan & Execution	98 days	Tue 6/2/09	Tue 9/29/09			
142	Coordinate PS-SA, PS-SF, PS-TECH deployment activities	1 day	Tue 6/2/09	Tue 6/2/09		Lisa	
143	Develop & Implement PeopleSoft SA Deployment Plans	3 days	Fri 9/25/09	Tue 9/29/09	127	Benita	
144	Develop & Implement PeopleSoft PS-TECH Deployment Plans (new units, My	3.5 days	Tue 6/2/09	Fri 6/5/09		PS-TECH	
145	Develop & Implement PeopleSoft SF Deployment Plans	3 days	Tue 6/2/09	Thu 6/4/09		Maxine	
146	Modify interfaces and scripts for web calendar	1 day	Tue 6/2/09	Tue 6/2/09		WC-TECH	
147	Test/ Debug web calendar scripts and interfaces	1 day	Tue 6/2/09	Tue 6/2/09		WC-TECH	
148	Develop & Implement TLM curriculum database Deployment Plans	2 days	Tue 6/2/09	Wed 6/3/09		WC-TECH	
149	Post Implementation Support	1 day	Tue 6/2/09	Tue 6/2/09		PM	
150	Project Closure	1 day	Tue 6/2/09	Tue 6/2/09			
151	Document Lessons learned	1 day	Tue 6/2/09	Tue 6/2/09		PM	
152	Project Completion Report	1 day	Tue 6/2/09	Tue 6/2/09		PM	
153	Milestone: Course Units Transition Project End	1 day	Thu 9/30/10	Thu 9/30/10			