Documents

Project Plan

Team Discussion

March 3 2009

March 17 2009 People and Groups

m Recycle Bin

Be Involved

Send Feedback

Submit Photo Add Event

View All Site Content

Discussions

Sites

Lists

Shared Documents

March 3 2009

Program Course Transition

March 17 2009

Program-Course Weight Transition Project

This site will support the work and reporting needs of the Program-Course Weight Transition Project team.

Announcements

Meeting Sites

by Parsons, Stephen

You can access the meeting sites from the top bar, side bar or links. Please review meeting site for agenda, tasks, and issues prior to meeting time - thank you!

Add new announcement

Calendar

There are currently no upcoming events. To add a new event, click "Add new event" below.

■ Add new event

Shared Documents

Test Strategy - All Systems King, Lisa	
PeopleSoft King,Lisa	
Project Management King, Lisa	
cwt_all_schools1_locked Parsons,Stephen	
Course with unit values not within 05 increments (3) Parsons, Stephen	
Course with unit values not within 05 increments (2) Parsons, Stephen	

■ Add new document

Links

3/16/2009 10:08 AM

- Original Discussion Site with Research
- Meeting Site 03/03/2009
- Meeting Site 03/17/2009

Add new link

OurNSCC Home | Sitemap | Help | Terms of Use | Privacy Policy | Contact Intranet Team

© Nova Scotia Community College, 2007.

This List: Ta

Go

Site Actions ▽

Home

March 3 2009

March 17 2009



Documents

Shared Documents

Lists

Calenda

Taeks

Project Issues

Program Course Transition
Project Plan

Discussions

Team Discussion

Sites

March 3 2009

March 17 2009

People and Groups





Be Involved

W	Send	Feedback

Submit Photo

Add Event

Program-Course Weight Transition Project > Tasks

Program-Course Weight Transition Project

Tasks

Use the Tasks list to keep track of work that you or your team needs to complete.

New	-	▼ Actions ▼ Settings ▼ View: All Tasks					s	
0 7	Title			Assigned To	Status	Priority	Due Date	% Complete
F	Resea	rch - PeopleSo	ft,SIS tracking and transition (Seneca)	MacDonald,Patsy	Not Started	(2) Normal	3/3/2009	
F	Research, Student Financials			Pike,Maxine	Not Started	(2) Normal	3/3/2009	
(Comple	ete Charter Doo	cument	Parsons,Stephen	Completed	(1) High	3/6/2009	100%
t	Update	WBS		Parsons,Stephen	Completed	(2) Normal	3/5/2009	100%
F	Feedba	ack on interfac	es, Decision needed (ALL)		Completed	(1) High	3/5/2009	100%
(Commi	unications - Re	porting	Parsons,Stephen	Completed	(2) Normal	3/5/2009	100%
(Complete ISSC Submission			Parsons,Stephen	Completed	(2) Normal		100%
F	Presen	t Submission t	ISSC	Parsons,Stephen	Not Started	(2) Normal	5/7/2009	

OurNSCC Home | Sitemap | Help | Terms of Use | Privacy Policy | Contact Intranet Team

Help | Team Sites | My Site | My Links ▼

This List: Pr 🗸

Home

March 3 2009

March 17 2009



Site Actions ▽

Documents

Shared Documents

Lists

Calenda

Taeks

Project Issues

Program Course Transition Project Plan

Discussions

Team Discussion

Sites

March 3 2009

March 17 2009

People and Groups

View All Site Content

Recycle Bin

Be Involved

Send Feedback

Submit Photo

Add Event

Program-Course Weight Transition Project > Project Issues

Program-Course Weight Transition Project

Project Issues

This is a tracking log for project issues.

New ▼ Actions ▼ Settings ▼			View: All Issues			III Issues
∅ Issue	e ID Title		Assigned To	Issue Status	Priority	Due Date
1	Project Ch	harter Approval		Closed	(2) Normal	3/2/2009 12:00 PM
2	Curriculur	m Cleanup		Resolved	(2) Normal	3/2/2009 12:00 AM
3	Media Up	dates	King,Lisa	Resolved	(2) Normal	3/3/2009 12:00 AM
4	Web Cale	endar Database	Parsons,Stephen	Resolved	(2) Normal	3/3/2009 12:00 AM
5	Ad Astra	/ Scheduling Impact	Parsons,Stephen	Resolved	(2) Normal	3/3/2009 12:00 AM
6	Critical Tir	ming - Web & Print Calendar	Parsons,Stephen	Active	(2) Normal	4/8/2009 12:00 AM
7	Budget Ti	iming	Parsons,Stephen	Resolved	(2) Normal	4/8/2009 12:00 AM
8	Project Ma	anagement	Parsons,Stephen	Resolved	(2) Normal	4/14/2009 12:00 AM
9	Budget Ca	alculation	Parsons,Stephen	Resolved	(2) Normal	4/16/2009 12:00 AM
10	Transcrip	t Supplies	MacDonald,Patsy	Active	(2) Normal	4/17/2009 12:00 AM
11	Adviseme	ent		Active	(2) Normal	
12	Course C	leanup	Parsons,Stephen	Closed	(2) Normal	
13	Decision	required on scope: include inactive courses?	Parsons,Stephen	Resolved	(2) Normal	6/10/2009 12:00 AM
14	Decision	required: is a course catalog lock down required?	King,Lisa	Resolved	(2) Normal	6/8/2009 12:00 AM
15	Action re	quired: which two PS databases will we use?	King,Lisa	Active	(2) Normal	6/25/2009 12:00 AM

OurNSCC Home | Sitemap | Help | Terms of Use | Privacy Policy | Contact Intranet Team

....

Help | Team Sites | My Site | My Links ▼

Site Actions ▽

This List: SI V

Home

March 3 2009

March 17 2009



Documents

Shared Documents

Lists

Calenda

Tasks

Project Issues

Program Course Transition Project Plan

Discussions

Team Discussion

Sites

March 3 2009

March 17 2009

People and Groups



Recycle Bin

Be Involved

Send Feedback

Submit Photo

Add Event

Done

Program-Course Weight Transition Project > Shared Documents > Project Management

Program-Course Weight Transition Project

Shared Documents

Share a document with the team by adding it to this document library.

New	▼ Upload ▼ Actions ▼ Settings ▼	View	: All Documents
Туре	Name	Modified	Modified By
	Old Docs	5/14/2009 2:39 PM	King,Lisa
W)	Course Unit Transition Plan Project CharterFINAL	5/1/2009 10:09 AM	Parsons,Stephen
	Course Units Project WBS draft v1.6	5/26/2009 7:18 PM	King,Lisa
W)	Course Weight Alignment position Paper final2	2/16/2009 12:38 PM	Parsons,Stephen
	Course Weight Alignment2	2/16/2009 12:38 PM	Parsons,Stephen
乙	Course Weight Transition - Budget Report	3/9/2009 2:28 PM	Parsons,Stephen
W	ISSC Project Submission - Program Course Weight Transition FINAL	4/30/2009 11:16 AM	Parsons,Stephen
	Project Plan Timelines and Dependencies	4/14/2009 1:20 AM	Parsons,Stephen
乙	Transition Project Tasks and Resources	2/17/2009 1:15 PM	Parsons,Stephen

OurNSCC Home | Sitemap | Help | Terms of Use | Privacy Policy | Contact Intranet Team





